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ESTIMATE RUN 05/01/2007

ESTIMATE SUMMARY 09:27:04
CONTID: C15075 ESTIMATE NO: 0009 FINL SPEC YR:2002
PCN: 15075-BID COFRS REPORTING CATEGORY: 5 FACS REF NO:
CONTRACT DESCRIPTION: TIME CHARGED: 102.( DAYS TIME ALLOW: 107 CALENDAR DAYS
Cortez & Durango Conc Jt Seal PERCENT TIME: 95.33 ORIG TIME ALLOW: 85 CALENDAR DAYS
PROJECT NO: NH 1601-055
Cortez & Durango Conc Jt Seal
NAME OF ROAD: 160A & 550B
PROJECT COUNTIES: MONTEZUMA LA PLATA
CONTRACTOR:
NEW DESIGN CONSTRUCTION COMPANY PAY PERIOD ENDING 05/01/2007 DATE TIME STARTED 02/08/2005
2350 E. 70TH AVE. DATE LET 01/20/2005 DATE WORK BEGAN  05/16/2005
P.O. BOX 358 DATE AWARDED 01/26/2005 DATE TIME STOpPED 06/19/2006
DATE CONTRACT EXECUTED 02/08/2005 DATE ACCEPTED 06/19/2006
DENVER CO 80229 303-286-8500 DATE NOTICE TO PROCEED 02/08/2005
CURRENT TOTAL THIS ESTIMATE
CURRENT PROJECT AMT: $ 558,921.95 PARTICIPATING $ 558,921.95 $ 0.00
AWARD PROJECT AMT: $ 589,127.93 NON-PARTICIPATING 0.00 0.00
PERCENT COMPLETE : 100.00% TOTAL EARNINGS 558,921.95 0.00
FUNDS AVAILABLE: $ 0.00 STOCKPILED MATERIALS 0.00 0.00
GROSS EARNINGS 558,921.95 0.00
TOTAL CLAIMS: $ 0.00 RETAINAGE 0.00 6,628.98
SECURITIES ENCUMBERED 0.00 0.00
NET EARNINGS 558,921.95 6,628.98
LIQUIDATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
AMOUNT DUE 558,921.95 6,628.98
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 6,628.98

APPROVED FOR PAYMENT BY

PROJECT COMMENT :

ESTIMATE COMMENT:
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PCN: 15075-BID ESTIMATE RUN 05/01/2007
PROJECT: NH 1601-055 ESTIMATE NO: 0009 09:27:04
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0005 208-00045 CONCRETE WASHOUT STRUCTURE 2.000 2.000
EACH 0.000 0.00
645.00000 2.000 1,290.00
0010 412-05000 *PARTIAL DEPTH REPAIR OF CONCRETE PAVEMENT 155.130 155.130
SF 0.000 0.00
66.00000 155.130 10,238.58
0015 412-14000 *SAWING AND SEALING CONCRETE PAVEMENT JOINTS 260,960.000 260,960.000
LF 0.000 0.00
1.19000 260,960.000 310,542.40
0015 MATERIAL ALLOWANCE SAWING AND SEALING JOINTS 0.000
LF 0.000 0.00
0.28550 0.000 0.00
0020 412-15000 *ROUTING AND SEALING CONCRETE PAVEMENT CRACKS 1,781.000 1,781.000
LF 0.000 0.00
5.00000 1,781.000 8,905.00
0025 412-15050 *CROSS STITCHING 1,045.000 1,045.000
EACH 0.000 0.00
24.00000 1,045.000 25,080.00
0030 412-19000 *HOT POURED CONCRETE JOINT SEALANT 22,588.000 22,588.000
LF 0.000 0.00
1.21000 22,588.000 27,331.48
0040 626-00000 *MOBILIZATION 1.000 1.000
L s 0.000 0.00
112,800.00000 1.000 112,800.00
0045 626-01000 PUBLIC INFORMATION SERVICES 1.000 1.000
LS 0.000 0.00
770.00000 1.000 770.00
0050 630-00000 *FLAGGING 844.000 844.000
HOUR 0.000 0.00
22.28000 844.000 18,804.32
0055 630-00012 *TRAFFIC CONTROL MANAGEMENT 50.000 50.000
DAY 0.000 0.00

467.00000 50.000 23,350.00
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PCN: 15075-BID ESTIMATE RUN 05/01/2007
PROJECT: NH 1601-055 ESTIMATE NO: 0009 09:27:04
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0060 630-80001 *FLASHING BEACON (PORTABLE) 2.000 2.000
EACH 0.000 0.00
550.00000 2.000 1,100.00
0065 630-80341 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 41.000 41.000
EACH 0.000 0.00
38.50000 41.000 1,578.50
0070 630-80342 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 62.000 62.000
EACH 0.000 0.00
38.50000 62.000 2,387.00
0075 630-80343 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 6.000 6.000
EACH 0.000 0.00
38.50000 6.000 231.00
0080 630-80357 *ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (B 4.000 4.000
TYPE)
EACH 0.000 0.00
440.00000 4.000 1,760.00
0085 630-80360 *DRUM CHANNELIZING DEVICE DELETED BY CDOT 105 DATED 0.000 0.000
4/10/06
EACH 0.000 0.00
27.50000 0.000 0.00
0090 630-80364 *DRUM CHANNELIZING DEVICE (WITH LIGHT) (STEADY BURN) 0.000 0.000
DELETED BY CDOT 105 DATED 4/10/06
EACH 0.000 0.00
40.00000 0.000 0.00
0095 630-80365 *PORTABLE MESSAGE SIGN PANEL (STATE FURNISHED) 1.000 1.000
EACH 0.000 0.00
440.00000 1.000 440.00
0100 630-80380 *TRAFFIC CONE 320.000 320.000
EACH 0.000 0.00
4.00000 320.000 1,280.00
0105 700-70010 F/A MINOR CONTRACT REVISIONS 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0110 700-70022 F/A OJT COLORADO TRAINING PROGRAM DELETED BY CDOT 105 0.000 0.000
DATED 4/10/06
FA 0.000 0.00

1.00000 0.000 0.00
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PCN: 15075-BID ESTIMATE RUN 05/01/2007
PROJECT: NH 1601-055 ESTIMATE NO: 0009 09:27:04

CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0115 700-70028 F/A ESB PROGRAM DELETED BY CDOT 105 DATED 4/10/06 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0120 630-80350 VERTICAL PANEL US 160 & CR G 40.000 40.000
EACH 0.000 0.00
19.00000 40.000 760.00
0125 900-00006 ADDED ITEM (DOLLAR)/ SUBCONTRACTOR LIEN ON PRIME 0.000 0.000
DOL 0.000 0.00
1.00000 0.000 0.00
0130 614-72871 LOOP DETECTOR WIRE (PREFAB) SPECIAL SEE CMO #5 FOR 122.000 122.000
REPAIR OF EXISTING LOOP
LF 0.000 0.00
17.00000 122.000 2,074.00
0135 614-72882 TRAFFIC SIGNAL VEHICLE DETECTOR (MICRO TYPE) SEE CMO 1.000 1.000
#5 FOR REPAIR OF EXISTING DETECTOR
EACH 0.000 0.00
2,100.00000 1.000 2,100.00
0140 626-00100 MOBILIZATION (WITHOUT AUTOPAY) SEE CMO #5 FOR REMOB 0.932 0.932
OF PRIME AND SUBS
LS 0.000 0.00
3,486.38000 0.932 3,249.31
0145 900-00006  ADDED ITEM (DOLLAR)/ SEE CMO #5 SUBCONTRACTOR MARKUP 1,178.470 1,178.470
DOL 0.000 0.00
1.00000 1,178.470 1,178.47
0150 900-00006 ADDED ITEM (DOLLAR)/ ESCROW FINAL PAYMENT DUE TO 0.000 0.000
MISSING DOCUMENTS
DOL 0.000 0.00
1.00000 0.000 0.00
0155 900-00012 ADDED ITEM (FOOT)/ CLAIM SETTLEMENT - LOOP DETECTOR 43.000 43.000
WIRE (PREFAB) SPECIAL
LF 0.000 0.00
17.00000 43.000 731.00
0160 900-00006 ADDED ITEM (DOLLAR)/ CLAIM SETTLEMENT- SUBCONTRACTOR 208.890 208.890
MARKUP
DOL 0.000 0.00
1.00000 208.890 208.89
CAT 0200 CURRENT AMT $ 558,189.95 $ 0.00$ 558,189.95
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PCN: 15075-BID ESTIMATE RUN 05/01/2007
PROJECT: NH 1601-055 ESTIMATE NO: 0009 09:27:04

CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS
0035 620-00020 SANITARY FACILITY 1.000 1.000
EACH 0.000 0.00
732.00000 1.000 732.00
CAT 0400 CURRENT AMT $ 732.00 $ 0.00s 732.00
PROJECT TOTAL CURRENT AMT $ 558,921.95 $ 0.00 $ 558,921.95



